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OAKLANDS CROSSING 
GRADE SEPARATION 

MARCH NEWSLETTER 
 

The Oaklands Crossing Grade Separation project has been in major construction for eight months and the 
team is working towards connecting the new station and rail line in April/ May 2019. 

 

What has been happening recently? 

Over the past couple of months, the station area has been 
busy with multiple work crews. Roofing contractors have 
been progressing with installation of sheeting on top of the 
canopy, as well as timber on the soffit (underside of the 
canopy). 

Within the station, crews are installing services and 
constructing the pump station for drainage. Concrete pours 
and crane lifts have been taking place daily from Crozier 
Terrace to build ramps and to lift structures into position. 

On the western side of Morphett Road, crews recently 
finished removing soil for the realigned rail corridor. 

The last 5,000m³ of soil will be removed during the 
connection works in April/May 2019. This will be at both 
ends of the construction zone, near Warradale Railway 
Station (west) and Johnstone Road (east). This is where the 
new rail line will connect into the exiting rail line. 

To the north of the level crossing on Morphett and Diagonal 
Roads, crews have been working on night shift to install 

lighting cables and footings for light poles, as well as signals 
for the upgraded activated pedestrian crossing and traffic 
signals. 

The project is also demolishing the kerb around the 
temporary car park next to Coles and on Dunrobin Road, to 
widen the road around the upgraded intersections. 

 

Timber soffit in the new station 
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Rail activity 

Delivery of rail infrastructure to site continues. This 
includes overhead line equipment, rail track, sleepers and 
ballast. 

Some equipment will be installed during March, with the 
remainder to be installed during the connection works in 
April and May. 

 

 
Overhead line equipment (gantries) manufactured offsite 
at Bowhill Engineering 

Works in March 

Key works occurring in March and April include: 

• Construct station, plaza, ramp and canopy 
• Construct Addison Road car parks 
• Continue Diagonal, Morphett and Dunrobin roads 

upgrades 
• Install stormwater, street lighting and aboveground 

infrastructure (cabinets, traffic signal posts, control 
cabinets, fencing etc.) 

• Start pedestrian rail crossing closure and upgrades 
• Install rail infrastructure. 

Connecting the new station and rail line 

By building the new station ‘offline’ next to the existing 
station, the existing station can remain open for most of 
the project. 

In order to connect the new station and rail line, the 
project needs to temporarily close the Seaford Line for 
three weeks. This is called an ‘occupation’ and will occur 
from after last service Friday 12 April until last service 
Sunday 5 May 2019. 

During this closure, the project will complete the station 
and connect the new tracks to the existing tracks (near 
Johnstone Road, east of the station and Straun Avenue, 
west of the station). See map here. 

 

 
Rail track stored in the stockpile area, off Crozier Terrace 

 

 

Impact to train services 
During the Seaford Line closure, trains will run between 
Seaford Railway Station and Brighton Railway Station, with 
substitute buses between Brighton Railway Station and 
Adelaide Railway Station. 

The Tonsley Line will also be temporarily closed, with 
substitute buses running between Tonsley Railway Station 
and Adelaide Railway Station. 

Substitute buses will collect passengers from designated 
bus stops nearby to the stations. 

Buses for Oaklands Railway Station will operate from Stop 
29 Morphett Road- west side (City-bound) and Stop 28A 
Morphett Road- east side (Seaford-bound). 

Information for substitute bus stops for each railway 
station and timetable changes will be available on the 
Adelaide Metro website https://adelaidemetro.com.au/. 
For any service queries please call the Adelaide Metro 
InfoLine on 1300 311 108. 

mailto:oaklandscrossing@ptpa.com.au
https://ptpa.com.au/projects/oaklands-crossing-grade-separation#gallery-14-2


1300 205 994 

oaklandscrossing@ptpa.com.au 

ptpa.com.au/oaklands 

MARCH NEWSLETTER│ OAKLANDS CROSSING GRADE SEPARATION 
 

 

 

Key stages of work during the occupation 

Earthworks: Excavate the final 5,000m3 of soil and build 
retaining walls. This will allow track installation and 
connection to the existing rail line. 

Rail works: Remove existing track and overhead 
equipment and replace with new infrastructure (tracks, 
sleepers, overhead lines, signal equipment etc.). This will 
be undertaken across the entire site, mainly between 
Johnstone Road and the Warradale Railway Station 
(marked on map overleaf). Further overhead line works will 
take place outside this area along the rail corridor. The level 
crossing boom gates will be removed, and new chain mesh 
fencing will be installed along the rail corridor. 

The project will upgrade the rail tracks and sleepers 
through to the western end of the Warradale Railway 
Station. There will also be rail maintenance activities 
undertaken at the same time along the rail corridor, to 
make the most of the temporary closure and minimise 
service impacts. 

Roadworks: Works will continue on the upgraded 
pedestrian crossing on Morphett Road (next to Coles) and 
speed and lane restrictions will be in place for all road 
works. 

Pedestrian and cyclist rail crossings: Removal of the 
Carlton Street/Johnstone Road crossing. Temporary 
closure and upgrade of the three rail crossings at 
Warradale, Seventh Avenue and Hove. These will be 
replaced with activated crossings. 

Station demolition: Removal of the old signal building 
(green building on Murray Terrace) and the old station will 
start during the occupation and continue through until mid- 
2019. Infrastructure from the station will be salvaged 
where possible. 

Commissioning: Test trains will run on the new track and 
driver training will take place in early May, prior to opening 
the station. 

Stockpile areas: Soil materials, ballast, machinery and 
infrastructure will continue to be stored in stockpile areas 
within the site. Key areas include off Crozier Terrace, 
Murray Terrace and within the rail corridor. 

SA Water works: Water main relocation works within 
Morphett Road (north of the level crossing) will start in late 
April and take around four weeks to complete. Lane 
closures will be required to allow a safe work area. 

See overleaf map for key work areas. 

What happens after the occupation? 

After the new station is open, the project will focus on the 
key activities: 

• Continue the removal of the old station 
• Final pathway, stair and ramp access to the station 
• Road upgrade works (Dunrobin, Diagonal and 

Morphett roads) 
• Build car parks, landscaping and reinstatement. 

Landscaping 

At the Drop-in Community Information Session in February, 
residents were able to view the proposed landscaping 
schedule and discuss with the project team. 

Landscaping design will balance the use of indigenous and 
non-indigenous species and include semi-mature trees to 
help offset the loss of mature vegetation. Grasses, ground 
covers and shrubs will also be used. 

The landscaping has been designed to adhere to safety 
standards for proximity to rail lines and all plantings will be 
irrigated for two years, to maximise the ability of plants to 
thrive. We will provide more information on landscaping in 
the coming months. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Two tree species from the proposed landscaping schedule 

mailto:oaklandscrossing@ptpa.com.au
https://ptpa-public-assets.s3.amazonaws.com/general-downloads/Oaklands-Crossing-Grade-Separation/Fact-Sheets/Proposed-Landscaping-Schedule.pdf
https://ptpa-public-assets.s3.amazonaws.com/general-downloads/Oaklands-Crossing-Grade-Separation/Fact-Sheets/Proposed-Landscaping-Schedule.pdf


 

 

1300 205 994 

oaklandscrossing@ptpa.com.au 

ptpa.com.au/oaklands 

MARCH NEWSLETTER│ OAKLANDS CROSSING GRADE SEPARATION 
 

Traffic management 

Speed and lane restrictions, road closures and 
detours will continue, with traffic management at 
worksites to advise commuters of changed traffic 
conditions. 

Traffic changes will be in place during the day and 
night, for the full three weeks. Please take care and 
observe signage when travelling through the area. 

Real-time traffic alerts 

For real-time traffic information download the 
addinsight app for Apple or Android or visit the 
Traffic SA website at www.traffic.sa.gov.au 

 

 
More information 
If you would like to further information around 
works happening in the occupation, please contact 
the team using details below. 

We are available to meet with you to provide 
details specific to your area of interest. Registration 
for email updates can be done via our website or 
by contacting the team. 

 
 

Excavate soil and connect to 
existing rail line 

 
Remove Carlton Street/ 
Johnstone Road rail crossing 

Stockpile areas 

Removal of old and installation of new 
overhead line equipment, ballast and rail 

tracks (along entire site) Old station 
removal 

Excavate soil and connect to 
existing rail line Pedestrian road crossing 

upgrade 

Upgrade rail sleepers to western end of 
Warradale Railway Station SA Water works Weld rail track 

ready for 
install 

Station and access 
works 

 
Bridge works 

Upgrade Warradale, Seventh Ave 
and Hove rail crossings 

Stockpile area 

Boom gate and signal 
equipment removal 
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